MINUTES OF A THE FACILITY & RECREATION COMMITTEE MEETING
OF THE PARK DISTRICT OF HIGHLAND PARK
HELD ON AUGUST 17, 2022 at 6:03 PM
Present:

Commissioner Bernstein, Commissioner Ruttenberg, Vice President Freeman

Absent:

Commissioner Kaplan, President Grossberg

Also, Present:

Executive Director Romes; Director Voss; Director Carr; Director Gogola; Assistant
Director Murrin, Assistant Director Maliszewski, Manager Schwartz; Manager
Sassorossi; Coordinator Hejnowski

Guest Speakers:

Gilbane Construction: David Norris, Project Executive; Michele McClendon,
Senior Project Executive
Holabird and Root: Rusty Walker, AIA, LEED AP; Max Hanisch, Project Architect;
Eric Risinger, AIA Principal

Additions to the Agenda
None.
Approval of the Facility and Recreation Committee Meeting Minutes from July 20, 2022
The minutes from the July 20, 2022 Facility and Recreation Committee Minutes were approved by
unanimous vote.
West Ridge Park and Site Project Update
Manager Schwartz reported that at the Regular Meeting on February 23, 2022, the Park District Board of
Commissioners approved authorization to enter into a professional services agreement with Holabird and
Root for conceptual planning and with Gilbane Construction Company for preliminary pre-construction
services. The project team has been meeting weekly since March and Holabird and Root are here this
evening to provide an update.
Mr. Risinger, Holabird and Root, recommend that the team continue working over the next four weeks
with Gilbane Construction to further understand, refine, and develop a preliminary strategy that will help
us better understand the feasible building size and type to determine reuse or replacement. The purpose
of the conceptual study was to verify and validate the program from an interior use and site strategy to
determine whether or not to renovate or build new.
The building as we know it, being originally designed as an elementary school has parts that work well
with existing programming, however, there are other parts, administration use, meeting spaces, and
gymnastics, that were not designed to accommodate those needs. As a result, Holabird and Root explored
different scenarios including renovating the existing building, rebuild on the existing site, or building in an
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open area. Holabird and Root are working to align programs with the budget while also making sure the
budget aligns with inflation and the country/state's current financial situation. The budget is $15 million.
Based on alignment and budget scope the team is looking at reuse and replacement vs. constructing a
new facility. Over the next four weeks, Holabird and Root, and Gilbane Construction focus on the preschematic level of constructability for the current facility, look at materials, and gather cost estimates that
stay within budget while achieving the programmatic elements and needs.
Mr. Walker, Holabird and Root, reported that in four weeks, the team will present a recommended
scheme with variations and different cost models that align with the District's programmatic vision, so
there is flexibility.
Other Business
None.
Open to the Public to Address the Board
None.
Adjornment
The meeting adjourned at 7:02 p.m.

Respectfully submitted,

Roxanne Hejnowski, Assistant Secretary
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